

Table of Contents

About the Author.....	3
Acknowledgements.....	5
Foreword.....	6
Introduction.....	15
Objectives.....	18
Scope.....	21
Chapter 1 - The Importance of Labor Productivity.....	24
Section 1.1 - Introduction.....	24
Section 1.2 - Defining Labor Productivity.....	26
Section 1.3 - Productivity Trends.....	27
Section 1.4 - Factors Affecting Labor Productivity.....	32
Section 1.5 - Loss of Productivity (LOP).....	44
Chapter 2 - Benchmarking Productivity Indicators for Normal Projects.....	48
Section 2.1 - Introduction.....	48
Section 2.2 - Characteristics of Normal Projects.....	49
Section 2.3 - Scope.....	51
Section 2.4 - Project Labor Hours versus Project Cost.....	51
Section 2.5 - Characteristics of Well-Executed Projects.....	52
Section 2.6 - Conditions Specific to Sheet-Metal Work.....	67
Section 2.7 - The Relationship between Project Duration and Project Cost.....	73
Section 2.8 - Impact of Change Orders on Project Control.....	95
Section 2.9 - Summary and Conclusion.....	98
Chapter 3 - Theories and Methodologies for Estimating Loss of Productivity Claims.....	99
Section 3.1 - Introduction.....	99
Section 3.2 - The Delta Approach.....	100
Section 3.3 - Methods to Calculate Damages.....	102
Section 3.4 - Using the Measured Mile Method.....	107
Section 3.5 - Summary.....	113
Chapter 4 - Costs of Delays and Disruptions.....	115
Section 4.1 - Introduction.....	115
Section 4.2 - Delays and Disruptions.....	117
Section 4.3 - Typical Recoverable Costs.....	120
Section 4.4 - Labor.....	121
Section 4.5 - Materials.....	130
Section 4.6 - Equipment.....	132
Section 4.7 - Job Overhead.....	133
Chapter 5 - Overtime.....	146

Section 5.1 - Schedule Acceleration and Compression: Background Information and Key Definitions	146
Section 5.2 - Overtime Introduction	150
Section 5.3 - Overtime Schedules	155
Section 5.4 - Corporate Overtime Policies	157
Section 5.5 - Forms of Overtime	159
Section 5.6 - Negative Impacts of Overtime Schedules on Labor Productivity	160
Section 5.7 - Sporadic Overtime Macro Analysis	163
Section 5.8 - Micro Analysis of Overtime	169
Section 5.9 - Alternative Crew Scheduling	181
Section 5.10 - Summary of Overtime	197
Chapter 6 - Overmanning	200
Section 6.1 - Introduction	200
Section 6.2 - The Challenge of Overmanning	201
Section 6.3 - The Factor Approach to Overmanning	202
Section 6.4 - Macro versus Micro Analysis	204
Section 6.5 - Why and How Overmanning Impacts Labor Productivity	205
Section 6.6 - Quantifying the Negative Impact of Overmanning	207
Section 6.7 - Case Study 1	215
Section 6.8 - Case Study 2	219
Section 6.9 - Effective Use of Overmanning	222
Chapter 7 - Shift Work	226
Section 7.1 - Introduction	226
Section 7.2 - Advantages of Shift Work	227
Section 7.3 - Effects of Shift Work	227
Section 7.4 - Data	230
Section 7.5 - Percent Shift Work	231
Section 7.6 - Case Study	233
Section 7.7 - Effective Use of Second Shift	235
Chapter 8 - Stacking of Trades	240
Section 8.1 - Definition of Stacking of Trades	240
Section 8.2 - What Causes Stacking of Trades?	240
Section 8.3 - How Does Stacking of Trades Impact Productivity?	242
Section 8.4 - Quantification of Stacking of Trades	243
Section 8.5 - Minimizing the Impact of Trade Stacking	248
Chapter 9 - Out-of-Sequence Work	250
Section 9.1 - Definition of Out-Of-Sequence Work	250
Section 9.2 - Causes of Out-of-Sequence Work	251
Section 9.3 - Warning Signs of Out-of-Sequence Work	253

Section 9.4 - Impacts of Out-of-Sequence Work.....	254
Section 9.5 - Minimizing the Impact of Out-of-Sequence Work.....	258
Chapter 10 - Owner-Furnished Items.....	260
Section 10.1 - Definition of Owner-Furnished Items.....	260
Section 10.2 - How Owner-Furnished Items Impact Productivity.....	261
Section 10.3 - Quantifying the Impact of OFI.....	264
Chapter 11 - Beneficial Occupancy.....	267
Section 11.1 - Definition of Beneficial Occupancy.....	267
Section 11.2 - How Beneficial Occupancy Impacts Productivity.....	267
Section 11.3 - Quantifying Productivity Loss from Beneficial Occupancy..	267
Chapter 12 - Absenteeism and Turnover.....	270
Section 12.1 - Definition of Absenteeism and Turnover.....	270
Section 12.2 - How and Why Absenteeism and Turnover Affect Labor Productivity.....	271
Section 12.3 - What Causes Absenteeism and Turnover?.....	273
Section 12.4 - Productivity Modeling of Absenteeism and Turnover.....	275
Section 12.5 - Recommendations and Conclusions.....	278
Chapter 13 - Weather.....	284
Section 13.1 - Introduction.....	284
Section 13.2 - Specific Impacts.....	284
Section 13.3 - Recommendations.....	287
Chapter 14 - Cumulative Impact.....	290
Section 14.1 - Introduction.....	290
Section 14.2 - Why and How Cumulative Impact Affects Productivity.....	291
Section 14.3 - Contributing Factors of Cumulative Impact.....	292
Section 14.4 - Calculating Cumulative Impact.....	295
Section 14.5 - Example Calculation.....	300
Chapter 15 - Factor Approach.....	307
Section 15.1 - Introduction.....	307
Section 15.2 - Considerations for Use.....	307
Section 15.3 - Table of Thresholds of Factor Impact.....	310
Section 15.4 - Examples of Factor-Approach Calculations.....	313
Chapter 16 - Best Practices for Change-Order Pricing and Management.....	316
Section 16.1 - Introduction.....	316
Section 16.2 - Best Practice #1: Negotiate Change-Order Pricing Methods before Executing Changes.....	317
Section 16.3 - Best Practice #2: Initiate a Change-Order Management System	323
Section 16.4 - Best Practice #3: Utilize a Request-for-Information Tracking and Management System.....	324

Section 16.5 - Best Practice #4: Complete the Majority of, If Not All, RFI Forms during Preconstruction Planning	325
Section 16.6 - Best Practice #5: Use a Second Crew for Change-Order Work	325
Section 16.7 - Best Practice #6: Ensure Payment for Change-Order Costs Are Prompt	326
Section 16.8 - Best Practice #7: Contractors Should Track Change Orders at Both the Project and Company Level	328
Section 16.9 - Best Practice #8: Resolve Disputes in a Timely and Fair Manner	328
Section 16.10 - Best Practice #9: Pricing Change Orders	329
Chapter 17 - Best Practices to Proactively Mitigate or Avoid Claims.....	330
Section 17.1 - Introduction	330
Section 17.2 - Estimating and Budgeting	330
Section 17.3 - Establishing Requirements for People in a Hurry	333
Section 17.4 - Adhering to the Golden Rules of Correspondence	334
Section 17.5 - Investigating Project Issues	337
Section 17.6 - Handling Project Issues	340
Section 17.7 - Avoiding Schedule Delays	341
Section 17.8 - Don't Get in over Your Head	346
Chapter 18 - Navigating Restrictive Contract Language.....	348
Section 18.1 - Introduction	348
Section 18.2 - No Damage for Delay	349
Section 18.3 - Consequential Damages	356
Section 18.4 - Force Majeure	364
Section 18.5 - Schedule Acceleration	374
Section 18.6 - Cumulative Impact of Change	382
Section 18.7 - Differing Site Conditions	392
Section 18.8 - Design Responsibility and the Spearin Doctrine	401
Chapter 19 - Case Studies.....	409
Section 19.1 - Introduction	409
Section 19.2 - Parking Ramp Renovation	415
Section 19.3 - Corporate Campus	420
Section 19.4 - Conflicts with Owner-Furnished Items	424
Section 19.5 - International Airport	430
Appendices.....	436
Appendix A - Forms	436
Appendix B - Legal Cases	442
Index.....	444