

Hanna Consulting Group, Inc.

1315 Farwell Drive, Madison WI 53704

Phone (608) 257-1922 or (608) 246-0221

Fax (608) 246-0614



Presents on-Site Training

Cost and Schedule Tracking Utilizing Manpower Loading Curves and Earned Value Approach

Dr. Awad Hanna, Ph.D., P.E.

President, Hanna Consulting Group, Inc. Professor, University of Wisconsin, Madison

Hanna Consulting offers customized, integrated packages of training products designed to meet and exceed customer needs on-site.

This course will demonstrate a comprehensive "Job Tracking System" for medium and large contractors.

- * Learn how to develop Man-Power Charts and how to man the job for optimum efficiency and better productivity.
- * Learn how to track job progress using Man-Power Loading Charts (Base vs. Earned vs. Actual)
- * Learn how to accurately measure job percent complete at any point of time using earned value concept
- * Benchmarking Productivity Indicators:
 - What are the optimum percent complete and its corresponding percent of man-hour during the initial "Build Up" stage
 - When to peak and what is the number of men at the peak and what is the percent of man-hours at the peak
 - What are the optimum percent complete and its corresponding percent of man-hours during the last stage of the job "Run down"
 - What should be the optimum manning level at any point of time?
- * Learn how to detect "Early Warning Signs" for project distress as early as 20% complete
- * Learn how to estimate your total hours at completion from your early performance data
- * Learn how to present your request for extra payment using man-power loading chart
- * Learn what are the characteristics of "normal jobs" and how to detect "Trends" that may lead to" bad jobs"

If you are interested please contact Hanna Consulting at (608) 513-9690 or (608) 246-0221